
Construction Schedule
Purdy Creek Bridge Replacement

Figure 16

ID Task Name Duration Start Finish

1 AD, BID & AWARD 85 days Tue 1/22/08 Mon 5/19/08

2 Advertise 0 days Tue 1/22/08 Tue 1/22/08

3 Bid Period 4 wks Tue 1/22/08 Mon 2/18/08

4 Bid Consideration &  Award 6 wks Tue 2/19/08 Mon 3/31/08

5 Contract Execution 3 wks Tue 4/1/08 Mon 4/21/08

6 Contract NTP 0 days Mon 4/21/08 Mon 4/21/08

7 Mobilization 4 wks Tue 4/22/08 Mon 5/19/08

8 Begin Construction 0 days Mon 5/19/08 Mon 5/19/08

9 CONSTRUCTION 365 days Tue 5/20/08 Mon 10/12/09

10 Site Preparation & TESC Installation 3 wks Tue 5/20/08 Mon 6/9/08

11 Build US 101 Detour 6 wks Tue 6/10/08 Mon 7/21/08

12 Access for Shaft Construction 3 wks Tue 6/17/08 Mon 7/7/08

13 In-Water Work Window 2008 4.8 wks Tue 7/15/08 Fri 8/15/08

14 Move Traffic to Detour 0 days Mon 7/21/08 Mon 7/21/08

15 Bridge Approaches & Structural Earth Walls 16 wks Tue 7/22/08 Mon 11/10/08

16 Drainage for Bridge Approaches 16 wks Wed 7/30/08 Tue 11/18/08

17 Drill Shaft Foundations 5 wks Tue 7/8/08 Mon 8/11/08

18 Abutment & Pier Caps 4 wks Tue 8/12/08 Mon 9/8/08

19 Erect Girders 2 wks Tue 9/9/08 Mon 9/22/08

20 Deck Falsework 4 wks Tue 9/23/08 Mon 10/20/08

21 Cast & Cure Diaphragms & Deck 4 wks Tue 10/21/08 Mon 11/17/08

22 Bridge Approach Slabs 2 wks Tue 11/18/08 Mon 12/1/08

23 Bridge & Wall Barriers 3 wks Tue 12/2/08 Mon 12/22/08

24 Bridge Approach Paving 8 wks Tue 12/23/08 Mon 2/16/09

25 Drainage for Intersection 4 wks Tue 11/11/08 Mon 12/8/08

26 Intersection & RC Wall 8 wks Tue 12/9/08 Mon 2/2/09

27 Move Traffic to New Bridge 0 days Mon 2/16/09 Mon 2/16/09

28 Paving & Drainage South of Intersection 8 wks Tue 2/17/09 Mon 4/13/09

29 HOOD CANAL BRIDGE CLOSURE 8.2 wks Fri 5/1/09 Fri 6/26/09

30 Remove US 101 Detour & Old Embankment 16 wks Tue 4/14/09 Mon 8/3/09

31 Bioswales 8 wks Tue 5/26/09 Mon 7/20/09

32 In-Water Work Window 2009 4.6 wks Wed 7/15/09 Sat 8/15/09

33 Remove Existing Bridge 3 wks Wed 7/15/09 Tue 8/4/09

34 Planting & Revegetation 10 wks Tue 8/4/09 Mon 10/12/09

35 Clean-up & Contingency 10 wks Tue 8/4/09 Mon 10/12/09

36 CONSTRUCTION COMPLETE 0 days Mon 10/12/09 Mon 10/12/09
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5/20 6/9
Site Preparation & TESC Installation

6/10 7/21
Build US 101 Detour

6/17 7/7
Access for Shaft Construction

7/15 8/15
In-Water Work Window 2008

7/21 Move Traffic to Detour

7/22 11/10
Bridge Approaches & Structural Earth Walls

7/30 11/18
Drainage for Bridge Approaches

7/8 8/11
Drill Shaft Foundations

8/12 9/8
Abutment & Pier Caps

9/9 9/22
Erect Girders

9/23 10/20
Deck Falsework

10/21 11/17
Cast & Cure Diaphragms & Deck

11/18 12/1
Bridge Approach Slabs

12/2 12/22
Bridge & Wall Barriers

12/23 2/16
Bridge Approach Paving

11/11 12/8
Drainage for Intersection

12/9 2/2
Intersection & RC Wall
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2/17 4/13
Paving & Drainage South of Intersection

5/1 6/26
HOOD CANAL BRIDGE CLOSURE

4/14 8/3
Remove US 101 Detour & Old Embankment

5/26 7/20
Bioswales

7/15 8/15
In-Water Work Window 2009

7/15 8/4
Remove Existing Bridge

8/4 10/12
Planting & Revegetation

8/4 10/12
Clean-up & Contingency

10/12 CONSTRUCTION COMPLETE
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